
Attachment 10 

 

ESTIMATED CONSTRUCTION SCHEDULE 

 

MOBILIZE - APRIL 27, 2020 

 

INSTALL CONSTRUCTION ENTRANCE, EROSION AND SEDIMENT CONTROLS MAY 1 

TO JUNE 1, 2020 

 

CLEAR AND GRUB AS REQUIRED - MAY 15 - JUNE 15, 2020 

 

CONSTRUCT E&S CONTROLS, ACCESS ROADS, AND PADS - MAY 15 2020 TO AUGUST 30, 2020 

 

STABILIZE SLOPES - JUNE - AUGUST 2020 

 

FINAL CLEAN UP AND DEMOBILIZATION - SEPTEMBER 2020 

 

POULTRY HOUSE CONSTRUCTION TO START AS PAD SPACE IS AVAILABLE 


